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DEFINITION OF KEY PROCUREMENT TERMS USED IN THIS REPORT 

Bidding -The bidding process means a transparent and fair procedure based on identifying the 

best value for money exists in procurement. It is a competitive process, and competitive bidding 

means each company is evaluated on a specific set of criteria, depending on what the individual 

contract entails.  

Award - The process of offering a contract from the notification to the selected bidder in a 

procurement transaction. 

Procurement plan - The document prepared by each procuring entity annually to plan all 

procurement requirements necessary to perform the activity plan of the procuring entity; 

accordingly, the planning process involves needs assessment, market survey as well as profiling, 

grouping and packaging of procurement requirements to ensure maximum value for money is 

achieved. 

Independent procurement review panel - The five-person panel under section 20 of the 

Public Procurement Act, 2016, considers and decides upon individual applications by bidders for 

administrative review. 

Goods - Objects of every kind and description, including commodities, raw materials, products 

and equipment, and objects in solid, liquid or gaseous form, and electricity, as well as services 

incidental to the supply of the goods if the value of those unexpected services does not exceed 

that of the goods themselves.  

Beneficial ownership register- A beneficial ownership register collates information about 

the beneficial owner in a registry for storage and use by enforcement agencies, the private 

sector and, in some jurisdictions, the public. The primary purpose of such registers is to 

increase transparency in corporate ownership. 

Beneficial Owner - A beneficial owner is “the natural, living person who ultimately owns, 

benefits from or controls (directly or indirectly) a company or legal arrangement”. This can 

differ from the company‟s legal owner, who may have little or no control. 

Services - Refer to consultant and non-consultant services. Non-consultant services refer to 

services contracted based on the performance of measurable physical outputs (for example, 

operation and maintenance of facilities or plants, catering services etc.). Consulting Services 

refer to services of intellectual and non-material nature that do not lead to a measurable 

physical output (for example, design, supervision, training, advisory, auditing, and similar 

services). 

Tender documents - The set of papers detailing the schedule of works, calendar of events, 

the requirement of goods and services, technical specifications, procurement criteria and other 

particulars, as may be prescribed for evaluation and comparison of tender. 
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EXECUTIVE SUMMARY 
Corruption in Sierra Leone is described as endemic which makes development far reaching. It 

still remains an insurmountable widespread obstacle that has derailed the development of Sierra 

Leone since independence and it is believed to be a cankerworm which has affected and still 

affecting all facets of development. Thus, sectorial development still remains a challenge despite 

the strides being made by Anti-Graft Agencies and other Civil Accountability Actors.  

Successive reports published by Audit Service Sierra Leone have reported instances of neglect 

of the National Public Procurement Authority Act of 2004 as amended in 2016 and its 2020 

rules and regulations on procurement. Also, breaches in procurement laws and regulations have 

been constantly captured in almost all the systems review done by the Anti-Corruption 

Commission. As reported in the 2018 Auditor General‟s Report, the findings shows that 

purchases were made outside procurement plans, artificial splitting of procurement activities to 

avoid monetary threshold, non-adherence to procurement procedure (non-competitive 

bidding), unreasonable elimination of bidders from procurement and overpayment to 

consultants and a contractor 

Globally, huge sums of public funds are spent through public procurement processes for all 

types of goods, services and infrastructure in education and healthcare. However, in many 

countries public procurement processes run a high risk of corruption, resulting in limited goods 

and services relative to the amount paid by the tax payer for these goods and services. This 

presents a considerable expense for most education and health budgets, especially in low- and 

middle-income countries. It has devastating effects on the integrity and sustainability of 

education and healthcare systems and a country‟s ability to ensure universal health care and 

quality education to its citizens. 

It is to this end that SEND Sierra Leone received funding from the Ghana Anti-Corruption 

Coalition to do a corruption risk assessment in procurement within the Ministry of Health and 

Education, through the implementation of a project titled “Uniting Constituencies to Fight 

Corruption in Health and Education. Through the conduct of this assessment, action oriented 

and policy recommendations were proffered to adequately address the issues and challenges 

that were found during the assessment.       
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1. BACKGROUND 

The National Public Procurement Authority is a critical oversight institution whose overarching 

mandate rests on the pillars of competition, transparency, fairness, probity and accountability in 

public sector procurement. The Government of Sierra Leone established it under the Public 

Procurement Act of 2004, amended in 2016, and its mandate entrenched the same.  

The National Public Procurement Authority (NPPA,) being the principal adviser to the 

Government of Sierra Leone on public procurement management, is charged with the 

responsibility to regulate and harmonize general procurement processes in ministries, 

departments, agencies, local councils, donor-funded projects or any institution utilising public 

funds to ensure that value for money in is achieved public expenditures. The fundamental 

principles of sound public procurement management include value for money, competition, 

transparency, fairness, probity, and accountability. 

In 2022, SEND Sierra Leone, in partnership with the Ghana Anti-Corruption Commission 

(GACC) with funds from the Open Society Initiative for West Africa (OSIWA),assessed the 

Ministry of Health and Education to know their level of compliance with the country‟s 

procurement laws. With this, Civil Society Organizations (CSOs), the NPPA and private sectors 

(service providers)were asked about their views on the country‟s procurement regulations. 

Globally, vast sums of public funds are spent through general procurement processes for all 

types of goods, services and infrastructure in education and healthcare. However, the 

knowledge gaps in available procurement procedures remain a daunting challenge. Entities still 

do not consciously try to obtain value for money by selecting the most responsive bidder. Most 

service providers, bidders, and government entities assessed do not have more comprehensive 

knowledge of NPPA regulations. Citizens (procurement personnel) do not know whether the 

country has Beneficial Ownership Disclosure laws. The e-government procurement platform 

would eventually amplify procurement processes with prudent procurement management and 

enhanced linkage between the NPPA and sub-national NPPA. It would improve professionalism 

and good governance, minimise risks of corruption in procurement processes and ensure best 

practices in the procurement domain.   

The Public Procurement System is a critical variable in resource allocation. When conducted in 

an efficient, transparent and competitive manner results in the effective delivery of public 

services. In Sierra Leone, as in most developing nations, public procurement accounts for a 

significant portion of government expenditure. Therefore, the financial and human resources 

involved in public procurement must be managed efficiently such that procurement becomes a 

pillar for good governance and rapid economic growth. In recognition of this fact and with the 

support of our development partners, Sierra Leone‟s procurement system has undergone 

several reforms over the years, mainly through experimentation with various forms of 

centralised and decentralised systems, eventually culminating in the current fully decentralised 

system, which the Government has embraced. Examining these reforms shows the evolution of 
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procurement between centralised and decentralised approaches with support for procurement 

reforms provided by multi-donor resources and Government counterpart contributions. 1 

Roles and responsibilities within the Decentralized Public Procurement System By the 

provisions of the Public Procurement Act, 2016 and the Public Procurement Regulations, 

2020,as well as related Public Financial Management Legislations, the various roles within the 

decentralised procurement system and the government institutions or public officials 

responsible for performing them are summarised below. 2 

Agent Role Role Description 

Anti-Corruption 

Commission  

Enforcement  Responsible for prosecuting 

all public officers who 

contravene the provisions of 

the Public Procurement Act 

that are indictable under the 

Anti-Corruption Act (2008 

and its 2019 amendment) 

Audit Service Audit Responsible for carrying out 

external audits on the use of 

Public Funds by public sector 

organisations. 

Independent Procurement 

Review Panel  

Dispute Resolution  Manages disputes in all 

aspects of public 

procurement effectively 

serving as a grievance 

redress mechanism for 

aggrieved bidders/suppliers. 

Ministries, Departments & 

Agencies/Local Councils 

Operational Responsible for procuring 

their requirements using 

public funds that have been 

allocated for use in public 

procurement. Within MDAs 

and LCs, the responsibility 

for conducting procurement 

is further devolved to the 

Heads of 

MDAs/Chairpersons, Vote 

Controllers/Chief 

                                                             
1https://nppa.gov.sl/wp-content/uploads/2022/03/2019-Annual-Assessment-Report-BIG-BOOK-1.pdf 
2https://nppa.gov.sl/wp-content/uploads/2022/03/2019-Annual-Assessment-Report-BIG-BOOK-1.pdf 
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Administrators, 

Procurement Committees, 

Procurement Units, 

originating departments or 

End Users, Stores 

Departments, Bid 

Opening/Evaluation 

Committees and 

Inspection/Take Over 

Committees. 

Ministry of Finance Fiduciary Control Involved in the procurement 

process through the 

appointment and supervision 

of all accounting, stores staff 

and stock verifiers in the 

Civil Service, and internal 

audit activities. The Budget 

Bureau of MoF is responsible 

for co-ordination of the 

annual budgeting process and 

for financial approval of the 

procurement plans for each 

MDA. The Minister of 

Finance is also responsible 

for appointing panelists and 

the Secretary to the IPRP. 

MoF ensures that 

government expenditures 

are managed within the 

stated fiduciary aims of the 

Government. 

Ministry of Health and 

Sanitation 

Public Health Provides oversight for the 

importation of drugs and 

other medical consumables & 

equipment.  

Ministry of Justice Legal Responsible for the drafting 

and approval of all 

government contract 

formats either through the 

Legal Officers allocated to 
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specific Procuring Entities or 

by referral of contracts to 

the Ministry.  

Ministry of Trade and 

Industry 

Trade Licenses Issues and registers trading 

licenses for local suppliers 

through various agencies. 

Ministry of Works Technical Supervision Public 

Works 

Responsible for the 

supervision and monitoring 

of the implementation of 

Government funded 

construction projects and 

works in the public sector 

and maintains the Register of 

pre-qualified, licensed and 

approved Contractors and 

Engineers which is 

complemented by the 

(central register of qualified 

engineers compiled by the 

Sierra Leone Institution of 

Engineers based on a 

classification according to 

their capability, performance 

and specialty. 

National Public Procurement 

Authority 

Regulatory Enforcement 

Policy Monitoring & 

Evaluation 

Performs policy, monitoring 

and capacity building in 

public procurement with 

responsibility for the overall 

coordination, direction and 

development of Government 

procurement practices and 

procedures. 

 

Roles and responsibilities within Procuring Entities Decentralization of procurement functions 

and establishing operational procurement units and committees in all procuring entities are now 

fairly integrated into the public sector administration processes. The National Public 

Procurement Authority is responsible for ensuring that any new procuring entity coming into 

operation has these necessary structures and staffing in place to enable them to undertake all 

procurement activities under the legal framework. A high-level summary of the various 
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procurement functions within these procuring entities is provided in a sequential manner 

below.3 

Roles Responsibilities 

Head of Procuring Entity  Responsible for ensuring that the provisions of 

the Act are complied with; appointment of 

procurement committee members; signing of 

contract award; review of complaints; and 

along with the Procurement Committee is to 

be held accountable for any contract 

determined to have been procured in a 

manner that is inconsistent with the provisions 

of the Act. 

Procurement Committee Responsible for approving all procurements in 

accordance with the thresholds stipulated in 

the Act and reporting quarterly to the NPPA 

on all procurement activities undertaken by 

the Procurement Unit and the Procurement 

Committee during the quarter. 

Head of Procurement Unit Serves as secretary to the Procurement 

Committee and may approve all procurements 

below the threshold stipulated by the Act.  

Procurement Unit Responsible for coordinating the professional 

aspects of procurement within the Procuring 

Entity and providing technical procurement 

advice to the Procurement Committee.  

Originating Departments, Projects or Units Responsible for initiating procurement 

requests or asset disposal action and ensuring 

such requests are justified.  

Stores Department Responsible for the preparation of the annual 

budget for unallocated stores and assisting in 

the preparation of the budget for allocated 

stores; the coordination of receipt of goods 

procedures and acting as the originating 

department for purchase of stock items 

Bid Opening Committees Formed by Procurement Committees and 

responsible for conducting and supervising 

each bid opening session in accordance with 

the required procedures for bid openings.  

                                                             
3https://nppa.gov.sl/wp-content/uploads/2022/03/2019-Annual-Assessment-Report-BIG-BOOK-1.pdf 
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Bid Evaluation Committees Responsible for the evaluation of the technical 

and financial compliance of submitted bids and 

recommending award of contract for approval 

by the Procurement Committee. 

Inspection/Take Over Committees Responsible for inspection and verification of 

all goods received, and the validation of work 

completed for works and including the Initial 

and Final Takeover inspections for works and 

the Inspection and Receipt Committees for 

goods. 

 

2. PROJECT SUMMARY 

The “Uniting Constituencies to Fight Corruption in Health and Education in West Africa, 

specifically in Sierra Leone, Ghana and Benin”, is a fourteen-month project funded by the Open 

Society Initiative for West Africa (OSIWA). SEND Sierra Leone, in partnership with the Ghana 

Anti-Corruption Coalition (GACC), is jointly implementing the project in Sierra Leone. The 

project is aimed at improving transparency and accountability in government procurement and 

service delivery in the health and education sectors in Sierra Leone. The purpose is to minimise 

corruption in education and health service delivery and procurement and increase the capacity 

of implementing partners on national procurement policies to motivate citizens to advocate and 

hold policymakers and procurement agencies or institutions accountable for reducing 

corruption. The project is being implemented in Kenema, Western Area Rural and Western 

Area Urban districts in Sierra Leone. 

Corruption in education and health is prevalent in both service delivery and procurement. In 

Sierra Leone, a reach of procurement regulations is evident in multiple stages of the 

procurement process. The Auditor General‟s Report for 2018 shows that purchases were 

made outside the procurement plan, artificial splitting of procurement activities to avoid 

monetary threshold, non-adherence to procurement procedure (non-competitive bidding), 

unreasonable elimination of bidders from procurement and overpayment to consultants and a 

contractor. 

Globally, vast sums of public funds are spent through general procurement processes for all 

types of goods, services and infrastructure in education and healthcare. However, in many 

countries, public procurement processes run a high risk of corruption, resulting in limited 

goods and services relative to the amount paid by the taxpayer for these goods and services. 

This presents a considerable expense for most education and health budgets, especially in low 

and middle-income countries. It devastates the integrity and sustainability of education and 

healthcare systems and a country‟s ability to ensure universal health care and quality education 

to its citizens. 



11 | P a g e 
 

Corruption in healthcare procurement can result in medicine shortages, inflated drug prices and 

the infiltration of fake and sub-standard medicines into the health system. Education can result 

in inadequate infrastructure, poor quality infrastructure, inflated cost of services and ultimately 

lower education standards. When procurement goes wrong, there is a palpable dip in the 

quality of health and education services. In many countries, citizens end up paying out-of-pocket 

for their healthcare and education. 

The Ghana Anti-Corruption Coalition (GACC) and SEND Sierra Leone, supported by the 

Open Society Initiative for West Africa (OSIWA), are undertaking a project to monitor 

corruption in procurement and service delivery in health and education in Sierra Leone. This is 

part of a regional project to watch the same in two other countries, Ghana and Benin. The 

project is titled; “Uniting Constituencies to Fight Corruption in Health and Education in West 

Africa, i.e. Sierra Leone, Ghana and Benin”. 

3. SCOPE OF THE ASSESSMENT 

The assessment reachedthe primary target government institutions(Ministry of Health and 

Education) through their procurement units, CSOs, private sectors (service providers) and the 

regulatory agency responsible for all procurement processes in the country i.e. NPPA. The 

assessment was done in Western Area Urban, Western Area Rural and Kenema Districts. At 

national level, (Western Area Urban District), both MBSSE and MoHS were reached through 

the heads of procurement unit during the assessment period. At district level, MBSSE and 

MOHS were reached through the procurement units in the District Councils, as part of their 

devolved function gives them the responsible to undertake all procurement activities for both 

ministries at district level. The report contains data gathered from 26 respondents from the 

above-listed categories. The data collected to inform this report are alienated into six thematic 

modules on procurement processes which include (i) planning, (ii) sourcing, (iii) tender opening 

and evaluation, (iv) contract execution, (v) electronic procurement, and (vi) emergency 

procurement. 

3.1 METHODOLOGY 

The primary methodology used is a quantitative design through the use of a survey method.  

Thus, questionnaires were administered throughout the assessment period. A physical interface 

between the respondents and the project staff was done to ensure timely feedbacks. The 

assessment questionnaire was jointly designed by partner countries in Ghana and Benin 

implementing the “Uniting Constituencies to Fight Corruption in Health and Education in West 

Africa project.  In Sierra Leone, prior to the survey, the questionnaire was sent to NPPA for 

review and possible inputs before its embarking on the data collection. The data were collected 

within one month period in February 2022. 
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4. STUDY AREA AND SAMPLING 

The assessment was carried out in the three respective operational district of the project 

within Sierra Leone (Western Area Urban, Western Area rural and Kenema Districts). The 

assessment targeted procurement personnel in the MBSSE and MoHS, private sectors (service 

providers), CSOs and NPPA. The table below shows the districts and the respective 

institutions, their category description and their levels. 

 

District Institution/CSO/Private Sector Category 

Description 

Level 

 

 

 

 

Kenema 

MBSSE (through the District Council) Education Sub-national 

MoHS (through the District Council) Health Sub-national 

Mu-Gbe's Enterprise Service Provider Sub-national 

Star-line Construction company Service Provider Sub-national 

Global General Merchandise Service Provider Sub-national 

Movement for Public Accountability 

and Development (MOPAD) 

CSO Sub-national 

Foundation for Development and 

Human Right 

CSO Sub-national 

Kenema District Education Network CSO Sub-national 

Movement for Resettlement and 

Rural Development (MORRD) 

CSO Sub-national 

NPPA Procurement Sub-national 

 

 

 

Western Area 

Urban 

 

 

 

 

 

MoHS Health National 

MBSSE Education National 

AbduliaBangura Enterprise Service Provider National 

Apace Business Center Service Provider National 

H.M Safideen Ltd Service Provider National 

NPPA Procurement National 

IGR CSO National 

CARL CSO National 

BAN CSO National 

 

 

 

 

 

Western Area 

MoHS (through the District Council) Health Sub-national 

MBSSE (through the District Council) Education Sub-national 

Unique Idriss Enterprise Service Provider Sub-national 

G's Construction Company Service Provider Sub-national 

Ya Marie Investment Service Provider Sub-national 

District Budget Oversight Committee CSO Sub-national 
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Rural Foundation for Africa Employment CSO Sub-national 

 

One respondent was interviewed in each Institution/CSO/Private Sector. Overall, 26 

respondents were interviewed. 

RESULT OF FINDINGS GENERATED FROM CIVIL SOCIETY ORGANIZATIONS 

A sample of nine (9) Civil Society Organizations across the three project operational districts 

ware sampled to know their views and level of knowledge on the country‟s procurement laws 

and processes. 33% of these CSOs reached are national, and 67% are sub-national. 

PLANNING 

On planning, 44% of the responses stated that consultation on procurement planning is always 

done while 56% stated otherwise. However, the findings revealed that consultation is done on 

all procurement planning except for few activities that are done at national level.  

They explained that bid documents are normally sent for evaluation before contracts are 

awarded to service providers. Similarly, at sub-national level, few explained that the 

consultation process starts with lead officers like the District Council Chairman, Finance 

Officers and Project officers.They stated that most Procurement Officers are part of budget 

planning in the government institutions (Health and Education), and it is mandatory to conduct 

procurement impact assessment. However, most of the recommendations from impact 

assessment are not implemented before project execution. 

Table showing the responses of CSOs relating to procurement consultation 

CSOs Response Percentage (%) 

BAN – Budget Advocacy Network Yes 44% 

Foundation for Development and Human Right 

Kenema District Education Network 

Movement for Public Accountability and Development 

(MOPAD) 

CARL – Center for Accountability and the Rule of Law No 56% 

District Budget Oversight Committee 

Foundation for Africa Employment 

Institute for Governance Reforms 

Movement for Resettlement and Rural Development 

(MORRD) 
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The findings from CSOs also stated that annual procurement plans are always drawn by both 

ministries. However, citizens have less awareness about these public procurement plans 

because such plans are not published in all envisage outlets. Among the few respondents who 

stated that public procurement plans are published in all envisage outlets, 33% further stated 

that such publications are done electronically while 67% stated that publications are done 

manually. 78% of the respondents expressed that there is an opportunity to modify 

procurement plans during the year, 11% said opportunity is not given to modify procurement 

plans and 11% noted that they do not know. More than half (56%) of the CSOs reached stated 

that procurement plans could be modified as many times as desired to fit the given context at a 

particular time. 

 

SOURCING 

All CSOs expressed that there is a legislation which requires open advertisement of 

procurement tenders on print and electronic media. Some CSOs in the sample responded that 

there are no available materials and information to service providers (11%) for procurement 

tenders, and 22% are not sure whether materials and information are readily available to 

respond to procurement tenders. Furthermore, advertised procurement tenders constitute all 

the required elements in the tender document. There are reasonable time limits given to 

service providers for the submission of tender bids. Only a small number (11%) stated that 

there is no reasonable time limit for submission of tender bids. Similarly, most (89%) stated that 

the criteria for contract award are often mentioned in tender documents to provide a fair 

platform for all.  

The findings state that (22%) there are no conditions under which non-competitive 

procurement must be done and for cases involving sole or single sourcing, a large percentage 

(67%) states that getting approval from the external procurement body (NPPA) is mandatory. 

TENDER OPENING AND EVALUATION 

CSOs expressed that the process involving the opening of bids is documented. In the bid 

opening minute, key elements are taken into consideration; and a large number of respondents 

indicated that the minutes of bid opening contain the following information showing their 

respective percentages. The Ministry of Health and Education each have a designated body 

responsible for undertaking bid evaluation. They mostly have different procurement committees 

responsible for various procurement items, and they also have professional Procurement 

Officers.  However, majority of the participants could not tell whether the country has a 

company register, while only few were able to determine.  

Limited knowledge of procurement laws and processes may cause widespread anomalies in 

undertaking procurement activities as most (56%) CSOs reached do not know whether the 

country has a Beneficial Ownership Disclosure (BOD) law. Again, those who know about 
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Beneficial Ownership Disclosure (BOD) laws said the Beneficial Ownership (BO) register is not 

accessible to citizens, media and civil society, and it is restricted based on certain conditions. 

The analysis proved that it is mandatory in most cases (67%) for evaluation committees to 

review the beneficial owners and directors of bidding companies, whilst few expressed that 

they do not know whether directors of bidding companies are evaluated. 

To sustain high credibility in the bidding process, the evaluation committees are mandated to 

declare conflict of interest (COI); these declarations of COI are documented in the evaluation 

report of the bidding. The report further indicates that most evaluation reports (in the bid 

processes) are not accessible to the public. However, procurement or other applicable 

legislation allows aggrieved bidders to appeal; this good performance amount to 89% of CSOs 

who affirmed the existence of this rule in the procurement laws.  50% of the respondents 

expressed that the appeal can be done electronically and there is defined period slated for 

aggrieved bidders to appeal. The period for appeal expires before the contract commencement 

date. Though there is an existing appellate body, such body is however not decentralized. 

CONTRACT EXECUTION 

At this procurement stage, the analysis indicates that most (78%) ministries have technical 

contract managers in charge of contract implementation and they do hold mandatory inception 

meetings with beneficiary communities. Conspicuously, mandatory monitoring visits are 

conducted during project implementation but with no regular monitoring schedule dates in 

undertaking these monitoring visits and the frequency of beneficiary community involvement in 

these monitoring teams is unappealing though these monitoring reports are been discussed 

within CSOs. The findings revealed that publication of project contracts stands at 56%, and 

most do not state or publish the contract variations. Some completed projects have not been 

used (44%) likewise for those abandoned (67%).  
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ELECTRONIC PROCUREMENT 

The responses generated from CSOs during the assessment show that the country has not 

migrated into electronic procurement.  

EMERGENCY PROCUREMENTS 

CSOs (67%) expressed that there are specific guidelines on Emergency Procurement and that 

the gamut of occasions that warrant emergency procurement is defined, and these emergency 

procurement methods are defined in the guidelines. 

RESULT OF FINDINGS GENERATED FROM MoHS AND MBSSE 

Under this category, a sample size of six health and education government institutions were 

assessed on procurement processes in all the three operational districts in Kenema, Western 

Area Rural and Urban. In the Western Area Urban District, questionnaires were administered 

at the Ministry of Health and Sanitation. At the same time, in the Western Area Rural and 

Kenema Districts, the District Health Management Teams responded to the survey through 

their respective district councils who are responsible for carrying out procurement activities as 

part of their devolved function. In like manner, the same was done for MBSSE in the three 

districts. 

Characteristics of respondent 

Districts Names of Government Institution Sector 

Western Rural District Health Management Team (through the 

district council) 

Health 

Western Rural Ministry of Basic Senior Secondary School Education 

(through the district council) 

Education 

Western Urban Ministry of Health and Sanitation (MoHS) Health 

Western Urban Ministry of Basic Senior Secondary School Education 

(MBSSE) 

Education 

Kenema District District Health Management Team (through the 

district council) 

Health 

Kenema District Ministry of Basic Senior Secondary School Education 

(through the district council) 

Education 
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Figure 3: Sector Representation 

Health

Education

 

 

 

 

 

 

 

 

 

 

 

 

PLANNING 

At this stage, MDAs (MoHS, MBSSE and District Councils) stated that procurement planning is done in 

consultation with sub-national units of institutions. They stated that the process starts by developing a 

joint comprehensive budget involving Ministry of Finance, procurement and other administrative staff of 

both sub and national units.  

Following this, an annual procurement plan and budget is developed by the procurement 

committee (team) and submitted to the Ministry of Local Government (MLG), National Public 

Procurement Authority (NPPA) and the Ministry of Finance (MoF) for review.  

They also stated that procurement planning starts with MoF giving a budget ceiling to both 

health and education ministries. With this, all sub-units such as the District councils, health and 

education ministries, submit their annual plans to the procurement department for inclusion in 

MBSSE and MoHS annual procurement plans at the national level.  

 

The analysis generated from MDAs states that it is not mandatory to conduct impact 

assessments taking into consideration environmental, economic, and social conditions for work-

related procurement. This is evident as only 33% said it is mandatory. Of those who said it is 

compulsory, most (67%) affirmed that the impact recommendations from impact assessment 

are implemented before project execution. 
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The findings revealed that district and national level ministries lack adequate understanding of 

whether conducting an impact 

assessment is ideal. For instance, 

responses from the MBSSE at the 

district level noted that it is 

compulsory to conduct impact 

assessment as opposed to reactions 

from the same ministry at the national 

level. 

All ministries prepare annual 

procurement plans published in all 

envisaged outlets. All public 

procurement plans contained the four 

critical elements listed below.  

Table showing the key elements that should be on a procurement plan document 

 

There are opportunities provided for the 

modification of procurement plans during 

the year and such can be done as often as 

desired by the institution. 

SOURCING 

MDAs confirmed that there is a legislation 

that requires open advertisement of 

procurement tenders on both print and 

electronic media, and all the materials and 

information required to respond to 

procurement tenders are readily available 

to contractors. 

They also stated that procurement tender documents contained all the essential elements as 

indicated below in the chart.  

No Elements of Public Procurement plan 

1 The name of procurement item or activity 

2 Amount of envisage funds 

3 Type of procurement procedure 

4 Estimated date of contract award 

67% 

33% 

Figure 4: Is it mandatory to conduct impact 
assessment for work-related procurement? 

NO YES

0%

50%

100%

1

AS MANY TIIMES
AS DESIRED

100%

100% 

Figure 5: How many times (maximum) is the 
institution allowed to modify its procurement 

plan during the year? 



19 | P a g e 
 

 

Similarly, there are reasonable time limits for the submission of bids; and the criteria for the 

award of the contract are stated in tender documents.  

  

Title and address of the
procurer i.e. business name

Name of  procurement item
or activity

The use of standard tender
document language

Type of procedure

Scheduled dates for
conducting  phases of the
procurement procedure

Neutrally worded
specification

Figure 6: Basic elements of advertised procurement tenders 
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Procurement laws in Sierra Leone specify the conditions under which non-competitive 

procurement must be done.  

 

The above graphic representations show that almost all procurement tendering done by MBSSE 

and MoHS from 2018 to the third quarter of 2021 are done under competitive method.   
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Figure 7: Elements of tender documentation Instruction to bidders on how to make a
bid

Bid form

Eligibility requirements

The type, technical features
(specification), quality, quantity and
description of supplies, works or
services
Statement on independent bid
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TENDER OPENING AND EVALUATION 

The findings indicated that all bid openings are documented, and minutes of bid openings 

contain all the vital elements, as shown in the chart above. 

On bid evaluation, 67% of the responses at the national level indicated that there is a designated 

body responsible for undertaking bid evaluations, but this is contrary to what is obtainable in 

the Western Area Rural District and Kenema District of both MBSSE and MoHS in these 

districts. The findings show that the district councils are the designated bodies responsible for 

undertaking the bid evaluation.  The results further proved that there are no different 

procurement committees responsible for various procurements and these institutions have 

professional procurement officers. Most of the institutions (67%) that responded to the 

assessment proved that the country does not have Beneficial Ownership Disclosure (BOD) 

laws, while 33% confirmed that the country has. Those who stated that there is beneficial 

ownership disclosure law noted that the beneficial ownership register is not accessible to 

citizens, media and civil society. It is restricted based on fulfilling certain conditions. The findings 

further revealed that evaluation committees must review the beneficial owners and directors of 

bidding companies, which stands at 67%. In the Western Area Urban District, there is a slight 

difference in their BO as it is dissimilar to the other districts. 

All procurement evaluation committees in government institutions are required to declare 

Conflict of Interest; their declarations are documented in the evaluation reports. It was re-

sounding for the findings to show that if there are confirmations of conflict of interest in the 

evaluation committee, the affected members are obliged to withdraw from the committee for 

that particular bid. However, these evaluation reports are not accessible to the public. 

Name of procurement
item or activity

Names of members of
committee participating in

the opening of bids

Names of representatives
of bidders participating in

the opening of bids

Information about the bid
corresponding to the
elements of applied
criteria which can be…

 Shortcomings of the bids
that were identified and
shortcomings of the bids

that were identified.

 Figure 10: Do minutes of the opening of bids contain the following 

information? 
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The findings revealed that the national public procurement act and other applicable legislations 

allow aggrieved bidders to appeal should they feel aggrieved in a bidding process. However, 

such appeals can only be done through physical interface other than electronically. 

The assessment shows a defined period for feedback from the appeal application period. 

However, both MBSSE and MoHS in the Western Area Rural District have a different view as 

they stated that there is no specific period for handling feedback from aggrieved bidders. The 

findings further noted that the appeal period expires before the contract commencement date 

at the national level, while it is the reverse in other districts. 

The results indicated that the appellate body is not decentralised. 

 

 

CONTRACT EXECUTION 

MBSSE and MoHS confirmed that they have technical contract managers in charge of contract 

implementation, except for MBSSE at the national level, who admitted that they did not have 

technical contract managers in charge of contract implementation. Fifty percent (50%) of the 

responses revealed that these institutions hold mandatory project inception meetings with 

beneficiary communities. 

67% 

33% 

Figure 11: Can the appeal be done electronically? 

No

Yes
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The findings state that it is mandatory to conduct monitoring visits during project 

implementation, but there is no regular schedule for conducting monitoring visits, and 

beneficiary community members always form part of the monitoring visits. However, most of 

these institutions do not receive project monitoring reports from civil society organisations. 

The findings also stated that project contracts are published by all government institutions; 

however, MoHS at the national level and the MBSSE and DHMT in Kenema districts do not 

publish project contract variations. The assessments further proved that all completed projects 

have been in usage and there is no evidence of abandoned projects. 

ELECTRONIC PROCUREMENT  

The assessment revealed that procurement processes are yet to be done electronically as all 

institutions have no electronic platform for carrying out procurement nationally. 

EMERGENCY PROCUREMENT 

All institutions assessed stated that the country has specific guidelines for emergency 

procurement. Emergency procurement methods are defined in the procurement act and the 

gamut of occasions that warrant emergency procurement are well defined.  

1

Yes 50%

No 50%

MBSSE W/Rural 
MoHS W/Rural 
MoHS W/Urban 

MBSSE W/Urban 
MBSSE Kenema 
DHMT Kenema 
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20%

30%

40%

50%

60%

Figure 12: Do you hold mandatory project inception meetings with beneficiary 
communities? 

Yes No
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Compliance with audit recommendations 

In 2018, the MBSSE and MoHS in the Western Area Rural District have five procurement 

recommendations, four out of the five were fully complied with, thus giving a percentage of fully 

compliant recommendations score of80%. [Calculation Compliant Score = (X/Y) x Z] 

X = Total Number of Fully Compliant Recommendations 

Y = Total Number of Procurement Recommendations 

Z = Highest Possible Compliance Score (100) 

The analysis explained that the compliant score to audit recommendations for MBSSE and 

MoHS in 2018 stands at 64%. 

In 2019, the MBSSE and MoHS in the Western Area Rural District had ten procurement 

recommendations and nine recommendations were fully complied with, and the percentage of 

fully compliance recommendations is at 90%.[Calculation Compliant Score = (X /Y) x Z] 

X = Total Number of Fully Compliant Recommendations 

Y = Total Number of Procurement Recommendations 

Z = Highest Possible Compliance Score (100) 

The analysis proved that the compliant score rate for MBSSE and MoHS in the Western Area 

Rural District stands at 81%. 

In 2020, the MBSSE and MoHS in the Western Area Rural District had ten procurement 

recommendations, eight recommendations were fully complied with, and the percentage of fully 

compliance recommendations is at 80%. [Calculation Compliant Score = (X /Y) x Z] 

67% 
MoHS W/Urban 
MBSSE W/Urban 
DHMT Kenema 
MBSSE Kenema 

33% 
MoHS W/Rural 
MBSSE W/Rural 
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80%

Figure 13: Do you receive and discuss project monitoring reports from 
civil society? 

No Yes
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X = Total Number of Fully Compliant Recommendations 

Y = Total Number of Procurement Recommendations 

Z = Highest Possible Compliance Score (100) 

The analysis proved that the compliant score rate for MBSSE and MoHS in the Western Area 

Rural District stands at 64%. 

 

 

Western Area Urban and Kenema Districts could not determine their compliance rate with 

audit recommendations during the assessment.  

MDAs however confirmed that a there is a competent procurement authority that does 

procurement compliance technical assessment, and the recent procurement assessment done 

on their institutions shows a satisfactory rating. 

RESULTS OF FINDINGS GENERATED FROM NPPA 

 

PLANNING 

The National Public Procurement Authority (NPPA) was sample as it is the statutory 

government institution responsible for all procurement processes in the country.  

On procurement planning, NPPA stated that consultation is done on all procurement planning. 

They explained that the consultation process involves sending requisition forms to every 

department and unit to identify a list of items needed for a particular activity.  

2018 Audit recommendationscompliance

2019 Audit recommendationscompliance

2020 Audit recommendationscompliance

0

50

100

MBSSE MoHS

64% 64% 

81% 81% 
64% 64% 

Figure 14: Percentage rate of compliance on audit recommendations 
over the period from 2018 - 2020 

Wester Area Rural District 

2018 Audit recommendationscompliance2019 Audit recommendationscompliance

2020 Audit recommendationscompliance
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The NPPA stated that it is mandatory to conduct an impact assessment, Procurement Officers 

are part of budget planning, and recommendations from the impact assessments are 

consistently implemented before the project execution. Additionally, NPPA reveals that MBSSE 

and MoHS always draw annual procurement plans. 

The NPPA confirmed that public procurement plans are published on its website for public 

consumptions.  

NPPA reveal that procurement plans can be modified during the year, and such can be done as 

many times as desired.  

SOURCING 

The findings from NPPA show that there is legislation in Sierra Leone that requires open 

advertisement of procurement tenders on print and electronic media. The necessary materials 

and information to respond to procurement tenders are always readily available to contractors, 

including the essential elements. 

Name of procurement
item or activity

Amount of envisaged
funds

Type of procurement
procedure

Estimated date of
contract award

Figure 15: Elements of public procurement plan  
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The National Public Procurement Authority also confirmed that there are reasonable time 

limits for submitting bids/applications, and the criteria for contract award are always stated in 

tender documents. The analysis proved that all tender documentation contains the following 

elements, as indicated in the table below. 

Table Showing Elements in Tender Documents 

Instruction to bidders on how to make a bid 

Bid form 

Eligibility requirements 

The type, technical features (specification), quality, quantity and description of 

supplies, works or services 

Statement on independent bid 

 

The responses from NPPA also show that there is a law specifying the conditions under which 

non-competitive procurement must be undertaken and getting approval from NPPA in sole or 

single-sourcing cases is always mandatory.  

TENDER OPENING AND EVALUATION 

NPPA stated that the bid process is always documented, and that the act does not provides for 

a designated body to undertake bid evaluations, adding that the evaluation committee can be 

selected based on the procurement activity. NPPA stated that MDAs have established 

procurement committees responsible for various procurements activities, and these institutions 

have professional Procurement Officers. 

Title and address of the
procurer i.e. business name

Name of  procurement item
or activity

The use of standard tender
document language

Type of procedure

 Scheduled dates for
conducting  phases of the
procurement procedure

Neutrally worded
specification

Figure 16: Basic elements of advertised procurement tenders 
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NPPA stated that there is a company register that is responsible for all registration of 

companies in the country. However, NPPA stated that the country is yet to have beneficial 

ownership disclosure laws.  

 

NPPA - Head Quarter Western Urban NPPA - Kenema

Figure 17: Relevant information on minutes of bid opening  

The date and the time of beginning of the opening of bids

The name  of procurement item or activity

The names of members of the procurement commission/committee participating in the opening of bids

The names of representatives of bidders participating in the opening of bids

The information about the bid corresponding to the elements of applied criteria, which can be
numerically displayed

The shortcomings of the bids that were identified

The possible objections by representatives of bidders to the procedure of the opening of bids

No 

No 

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

NPPA - Head Quarter

NPPA Kenema

Figure 18: Does the country has Beneficial Ownership Disclosure laws? 
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NPPA stated that the evaluation committee members are required to declare conflict of 

interest. The conflict of interest declarations is documented in the evaluation report. If there 

are confirmations of conflict of interest in the evaluation committee, the affected members are 

obliged to withdraw from the committee for that particular bid. 

NPPA also stated that all evaluation reports are accessible to the public using the right to 

access to information law. The findings further indicated that NPPA‟s legislation and other 

procurement laws allow aggrieved bidders to appeal but not done electronically. 

NPPA also stated that there are defined periods for feedback from the appeal application, and 

this period expires before the contract commencement dates. However, the appeal body is not 

decentralized.  

CONTRACT EXECUTION 

The NPPA stated that there are contract managers in charge of contract implementation. They 

confirmed that mandatory project inception meetings are generally held with beneficiary 

communities, and mandatory monitoring visits are carried out during project implementation. 

NPPA also stated that there is no regular schedule stated in undertaking monitoring visits, and 

the monitoring team always includes beneficiary communities. All project contracts are 

published including contract variations and they also said that there is no evidence of completed 

project that has not being been used by community beneficiaries. However, NPPA stated that 

there are some instances of abandoned project.  

ELECTRONIC PROCUREMENT 

The country has no platform for electronic procurement during the period under review. 

However, NPPA is in the preparatory stage for such transformation.  

EMERGENCY PROCUREMENT 

Both national and sub-national confirmed that there are specific guidelines on emergency 

procurement, and the scope of occasions that warrant emergency procurement is defined. 

RESULT OF FINDINGS GENERATED FROM PRIVATE SECTOR (SERVICE 

PROVIDERS) 

Under this category, questionnaires were administered to nine (9) private enterprises. Three 

(3) at the national level and six (6) at the sub-national level 
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Sector Names of Private Enterprises 

National AbduliaBangura Enterprise 

National Apace Business Center 

Sub-national Global General Merchandise 

Sub-national G's Construction Company 

National H.M Safideen Ltd 

Sub-national Mu-Gbe's Enterprise 

Sub-national Starline Construction Company 

Sub-national Unique Idriss Enterprise 

Sub-national Ya Marie Investment 

 

 

PLANNING 

All private sectors sampled reveal that it is mandatory to conduct impact assessments for 

work-related procurement. 72% of the service providers confirmed that recommendations 

from impact assessments are implemented before project execution, while 28% stated that 

these recommendations are not implemented. The service providers confirmed that public 

procurement plans are published in all envisaged outlets. Of these service providers, 33% said 

the publication outlets do not include electronic platforms. They stated that all public 

procurement plans contain the name of the item/activity, amount of envisaged funds, type of 

procurement procedure and the estimated date of contract award. 

33% 

67% 

Figure 19: Private sector coverage 

National

Sub-national
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SOURCING 

All service providers agreed that there is legislation on open advertisement of procurement 

tenders on print and electronic media, and materials and information required to respond to 

procurement tenders are always readily available to contractors. They confirmed that the 

advertised procurement tenders contain the title and address of the procurer, name of 

procurement item/activity, standard tender document language, type of procedure, schedule 

dates for conducting phases of the procurement procedures and neutrally worded specification. 

However, Global General Merchandise stated that there is no neutrally worded specification in 

the advertised procurement tenders. They said that the time limit for submitting 

bids/applications is reasonable, and the criteria for contract awards are stated in the tender 

documents.  

All of them confirmed that all tender documentation contains instructions to bidders on how to 

make a bid, bid form, eligibility requirement, the type of technical features (specification), 

quality, quantity and description of supplies, works or services and statement on independent 

bid. However, Global General Merchandise expressed that statement on the independent bid is 

not included in tender documentation. The report revealed that 78% of the private sectors 

reached stated that there is a law specifying conditions under which non-competitive 

procurement must be done, and 22% (Unique Idriss Enterprise and Global General 

Merchandise) cannot confirm either „Yes or No. In cases involving sole or single sourcing, all of 

them stated that getting approval from an external body such as the public procurement 

authority is mandatory. 

 

 

33% 67% 

0% 20% 40% 60% 80% 100% 120%
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APACE BUSINESS CENTER

GLOBAL GENERAL MERCHANDISE
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Figure 20: Does the publication outlets include electronic 
platforms? 

NO YES
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TENDER OPENING AND EVALUATION 

All the private sector enterprises sampled indicated that bid opening is always documented. The 

minutes of bid opening contains the date and time marking the beginning of the bid opening, the 

name of procurement item/activity, the names of members of the procurement 

commission/committee participating in the space of bids, the names of representatives of 

bidders participating in the opening of bids.  

Furthermore, the minutes contain information about the shortcomings of the bids which is 

numerically displayed, and the possible objections made by representatives of bidders to the 

procedure of the opening of bids. However, the only outstanding element that has some 

disagreement on whether it is contained in the minutes of bid opening is the shortcomings 

identified in the bids; 11% of the private sectors sampled stated that this is not contained in the 

minutes of bid opening. All (100%) said that there is a body responsible for bid evaluation, and 

different procurement committees are responsible for different procurement items. More 

private sectors (78%) expressed that there is a company register, and 22% cannot tell whether 

there is an existing company register or not. However, 67% of the private sectors sampled 

indicated that the country has Beneficial Ownership Disclosure laws, while (33%) have no idea 

about the existence of such laws in Sierra Leone. 

 

Again, 67% of the service providers stated that the Beneficial Ownership register is not 

accessible to citizens, media and civil society as it is restricted based on certain conditions. 

However, 78% confirmed that procurement and other applicable legislations in the  

67% 

33% 

Figure 21: Does the country have Beneficial Ownership Disclosure Laws? 
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 Figure 22: Is there a defined period for feedback from the appeal application? 
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0% 20% 40% 60%

No

Yes

43% 

57% 

Country permits aggrieved bidders to appeal, 

but the appeal cannot be done electronically 

(57%).  

The appeal application has a defined period 

for feedback and the period expires before 

the contract commencement date. 

Furthermore, 57% state that the appellate 

body is not decentralized. 

 

CONTRACT EXECUTION 

22% of the private sectors sampled stated that 

monitoring visit to project communities during project implementation is not mandatory, while 

78% said it is compulsory. All the 78% confirmed that there is no regular schedule for such 

visits and beneficiary communities are always part of the monitoring team. However, service 

providers (67%) also stated that they do not receive and discuss project monitoring reports 

from civil society.  

Additionally, even though project contracts are published to the public, the majority (67%) 

expressed that contract variations are not published. 

Service providers also stated that there are evidences of completed projects that are not being 

used by beneficiaries and there are evidences of abandoned projects as well. 
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Figure 24: Is there evidence of 
completed projects that are not being 

used? 
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56% 

Figure 25: Is there evidence of 
abandoned projects? 
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Figure 23: Does this period expire before the 

contract commencement date? 
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ELECTRONIC PROCUREMENT 

The analysis proved that there is no electronic platform to carry out electronic procurement. 

EMERGENCY PROCUREMENT  

The majority (67%) expressed that there are specific guidelines on emergency procurement. 

The range of occasions that warrant emergency procurement is well-defined, and all emergency 

procurement methods are defined in the guidelines. 

 

 

SUMMARY OF FINDINGS 

SEND Sierra Leone, during the assessment found the following as impediments to the public 

procurement landscape in Sierra Leone: 

  

1. Service providers have limited knowledge on whether there is a law specifying the 

conditions under which non-competitive procurement must be done. 

2. Service providers have a low level of awareness on whether the country has a company 

register.  

3. The country does not have Beneficial Ownership Disclosure laws which require the 

disclosure of companies and their respective owners. Thus, the country is yet to meet 

the 2016 standards set by the Extractive Industry Transparency Initiative (EITI) on 

disclosing beneficial ownership information. 

 

67% 

33% 

Figure 26: Is there specific guidelines on emergency procurement? 

Yes

No
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4. Aggrieved bidders cannot make their appeals using electronic platforms. This stalled the 

speed and timeliness of the process.  

5. The Independent Procurement Review Panel (IPRP), which serves as the appellate body 

for receiving and making decisions on all procurement matters, is not decentralized. 

6. Both MoHS and MBSSE do not receive and discuss monitoring reports from CSOs.  

7. There are evidences of abandoned projects.  

8. All procurement activities are done manually. Migration into electronic procurement is 

still pending. 

9. Both MoHS and MBSSE have poor procurement record management as they cannot 

provide data to substantiate their level of compliance with all audit recommendations 

for the period under review. 

 

CONCLUSIONS 

The findings generated during the conduct of the assessment are of utmost importance 

towards having a corrupt-free procurement landscape. The intervention carried out by 

SEND indicated that there are several challenges that needed to be addressed by both the 

MBSSE and MoHS for effective utilization of government and donor fund and efficiency in 

service delivery. The challenges identified are undermining the efforts of government and its 

development partners in striving towards achieving effective and efficient service delivery in 

the health and education sector.  

Thus, it is expected that the recommendations proffered in this assessment will be taken 

with seriously in order to promote transparency and accountability in procurement and 

service delivery. It is believed that the outcome of this assessment will be used as a baseline 

for government officials and civil society actors in prioritizing further interventions in the 

two sectors.  

RECOMMENDATIONS 

To address the issues above/challenges identified, the following are recommendations provided: 

1. The NPPA should collaborate with the Environmental Protection Agency (EPA) to 

enforce the implementation of impact assessment for work-related procurement.  

2. NPPA should popularize their identified envisage outlets for the publication of 

procurement plans.  

3. NPPA should increase their level of public education for service providers and other 

interested groups and individuals to know the conditions under which any of the 

procurement methods could be used.  
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4. Through the Corporate Affairs Commission, the company act of 2009 should be 

amended to mandate the disclosure of beneficial ownership disclosure of corporate 

entities, mining and gas companies.    

5. NPPA should use digital platform in receiving appeals and complaints from aggrieve 

bidders to ensure speedy redress of issues.  

6. The Independent Procurement Review Panel (IPRP) should at least have presence at all 

regional levels to effectively receive and make appeal decisions.   

7. Contractors and procuring entities who abandon projects should be held accountable by 

ACC and other anti-graft institutions.  

8. NPPA should speed-up the development of the electronic procurement platform that 

would enable all procurement processes to be undertaken by bidders through the use 

of electronic portal.  

9. Both MoHS and MBSSE should do due diligence in implementing all audit 

recommendations and provide sufficient data to show their level of compliance in 

addressing the same.  
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